STEREO Solar Conjunction Key Dates, 8/28/14
Note:  Chronologically sorted on AHEAD dates.
8/28/14 Changes highlighted in yellow:

1. Added BEHIND memory object loading dates
1. Combined 1st and 2nd side lobe with DSN 34m @ 633 bps Down/125 bps Up Tests
1. Adjusted BEHIND solar conjunction S/C testing dates
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	Event
	AHEAD
	BEHIND

	HGA Side Lobe Test 
	5/10/14
	5/17/14

	Load DHS & Power Parameters to EEPROM
	5/28/14
	8/27/14

	Load G&C Parameters to EEPROM
	6/5/14
	9/2/14

	LGA Calibration Test
	6/7/14
	10/1/14 (+Z LGA only)

	Load C&DH 3.2.4 FSW to EEPROM Copy 2
	6/10/14
	8/4/14

	Operational HGA Side Lobe Test
	6/13/14
	8/3/14

	Load MOps macros & FP releases to EEPROM & Select EA bypass
	6/23/14
	9/25/14

	MOps Readiness for S/C Testing Review
	6/26/14
	9/18/14

	HGA Calibration – Pre-conjunction
	6/26/14
	7/15/14

	Load DHS (S/C APID Rates) parameters & MOps Macros to EEPROM
	6/27/14
	NA

	S/C Testing – Instruments off/on
	7/6 thru 7/15/14
	9/27 thru 10/3/14

	Instrument SSR Partitioning and Real-time Telemetry Rates Due
	7/11/14
	7/11/14

	Load C&DH 3.2.4 FSW to EEPROM Copy 1
	7/28/14
	TBD

	Side Lobe Real-time Telemetry Test
	8/6/14
	NA

	Load Long Duration Ephemeris to G&C EEPROM
	8/12/14
	11/5/14

	Load DHS & MOps Macros for Instrument Use & SSR Reconfiguration
	8/19/14
	11/28/14

	HGA on 1st Side Lobe
	8/20/14
	12/1/14

	HGA Hits Soft Stop
	8/23/14
	11/19/14

	1st & 2nd Side Lobes with DSN 34m @ 633 bps Down/125 bps Up Test
	8/25/14
	12/8/14

	Solar Conjunction Readiness Review
	10/23/14
	10/23/14

	HGA on 2nd Side Lobe
	11/10/14
	1/6/15



	Event
	AHEAD
	BEHIND

	Instrument Power Down  for Solar Conjunction
	3/22/15
	1/20/15

	Superior Solar Conjunction
	3/24 thru 7/7/15
	1/22 thru 3/23/15

	S/C SSR Playback @ 3 kbps
	7/7 thru 7/28/15
	3/23 thru 4/6/15

	Instrument Power on
	7/14/15
	3/30/15

	HGA on 1st Side Lobe
	9/24/15
	4/25/15

	HGA on 2nd Side Lobe (BEHIND only)
	NA
	7/8/15

	HGA on 1st Side Lobe (BEHIND only)
	NA
	11/20/15

	HGA on Main Lobe, Offpointed 1o , Riding along soft stop
	12/29/15
	1/2/16

	SSR Playback & Reconfiguration & S/C Checkout
	12/29/15
	1/2/16

	Instrument Recommissioning
	12/31/15
	1/5/16

	HGA Calibration – Post-conjunction
	1/27/16
	1/27/16

	HGA on Main Lobe
	2/19/16
	1/12/16

	Post Solar Conjunction Assessment Review
	3/16
	3/16
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